

AuthiChain - Next Steps & Action Plan

Date: October 19, 2025

Current Status: 85% Production Ready

Time to Launch: 2-3 Days

CRITICAL: What Blocks Production Launch

Issue #1: Subscription Checkout Not Working

Priority:  CRITICAL - Revenue Blocker

Problem:

- Users click "Get Started" on pricing page
- Instead of Stripe checkout, they're redirected to dashboard
- No payment can be processed
- No subscriptions can be sold

Root Cause:

- Stripe checkout session creation API not implemented
- Button handlers redirect to dashboard instead of creating checkout

Files to Fix:

```
/home/ubuntu/authichain_premium/app/app/pricing/page.tsx  
/home/ubuntu/authichain_premium/app/app/api/stripe/create-checkout-session/route.ts
```

Implementation Steps:

1. Create API endpoint: `/api/stripe/create-checkout-session`
2. Accept: `priceId`, `userId`, `tier` in request body
3. Create Stripe checkout session with:
 - Price ID from request
 - Success URL: `/dashboard?session_id={CHECKOUT_SESSION_ID}`
 - Cancel URL: `/pricing`
 - Customer email from user session
4. Return checkout session URL
5. Update pricing page buttons to call this API
6. Redirect user to Stripe checkout URL

Testing Checklist:

- [] Click "Get Started" on Free tier (should show upgrade message)
- [] Click "Get Started" on Creator tier (should open Stripe checkout)
- [] Complete test payment with card: 4242 4242 4242 4242
- [] Verify redirect to dashboard after payment
- [] Check subscription created in Stripe dashboard
- [] Verify webhook updates user tier in database

Estimated Time: 4-6 hours

Issue #2: Navigation Links Broken

Priority: ● CRITICAL - UX Blocker

Problem:

- Multiple navigation links point to `/product` route
- Route doesn't exist (404 error)
- Affects main navigation and dashboard
- Poor user experience

Locations:

```
/home/ubuntu/authichain_premium/app/components/Navbar.tsx
/home/ubuntu/authichain_premium/app/app/dashboard/page.tsx
```

Solution Options:

Option A: Implement `/product` Route (Recommended)

1. Create `/app/product/page.tsx`
2. Build product showcase page
3. Display NFT products/listings
4. Add search and filtering

Option B: Update Links to Existing Routes

1. Change `/product` → `/marketplace`
2. Update all navigation references
3. Test all navigation flows

Testing Checklist:

- [] Click "Products" in main navigation
- [] Verify page loads without 404
- [] Test all navigation links
- [] Check mobile navigation
- [] Verify breadcrumbs work

Estimated Time: 2-3 hours



HIGH PRIORITY: Before Launch

Issue #3: Cannabis Categories in Marketplace

Priority: ● HIGH - Brand Consistency

Problem:

- Marketplace filter shows "Sativa", "Indica", "Hybrid"
- Sample NFT data contains cannabis references
- Contradicts general NFT marketplace positioning

Files to Fix:

```
/home/ubuntu/authichain_premium/app/app/marketplace/page.tsx
/home/ubuntu/authichain_premium/app/lib/sample-data.ts
/home/ubuntu/authichain_premium/app/types/nft.ts
```

Implementation Steps:

1. Replace categories with generic ones:
 - Art
 - Music
 - Gaming
 - Photography
 - Collectibles
 - Virtual Real Estate
 - Sports
 - Utility
2. Update sample NFT data
3. Update filter UI
4. Update database schema if needed

Testing Checklist:

- [] Check marketplace filters
- [] Verify no cannabis terms visible
- [] Test category filtering
- [] Check sample NFT data
- [] Verify search works with new categories

Estimated Time: 3-4 hours

Issue #4: “Scan Strains” Terminology

Priority: 🟡 HIGH - Brand Consistency

Problem:

- Dashboard quick actions say “Scan Strains”
- Cannabis-specific terminology
- Should be “Verify Authenticity” or similar

Files to Fix:

```
/home/ubuntu/authichain_premium/app/app/dashboard/page.tsx
/home/ubuntu/authichain_premium/app/components/QuickActions.tsx
```

Implementation Steps:

1. Change “Scan Strains” → “Verify Authenticity”
2. Update icon if needed
3. Update tooltip/description
4. Check for other cannabis terms

Testing Checklist:

- [] Check dashboard quick actions
- [] Verify new terminology

- [] Test functionality still works
- [] Check mobile view

Estimated Time: 1-2 hours



Detailed 3-Day Implementation Plan

Day 1: Critical Fixes (8 hours)

Morning (4 hours)

- [] 9:00 AM - Start Stripe checkout implementation
- [] 9:30 AM - Create `/api/stripe/create-checkout-session` endpoint
- [] 10:30 AM - Update pricing page button handlers
- [] 11:30 AM - Test checkout flow with test card
- [] 12:00 PM - Verify webhook handling

Afternoon (4 hours)

- [] 1:00 PM - Fix `/product` route (implement or redirect)
- [] 2:00 PM - Update all navigation links
- [] 3:00 PM - Test all navigation flows
- [] 4:00 PM - End-to-end payment testing
- [] 5:00 PM - Document fixes and test results

Deliverable: Working payment system and navigation

Day 2: High Priority & Polish (8 hours)

Morning (4 hours)

- [] 9:00 AM - Replace cannabis categories
- [] 10:00 AM - Update sample NFT data
- [] 11:00 AM - Update filter UI
- [] 12:00 PM - Test category filtering

Afternoon (4 hours)

- [] 1:00 PM - Change “Scan Strains” terminology
- [] 2:00 PM - Final branding sweep (search for remaining cannabis terms)
- [] 3:00 PM - Update any remaining references
- [] 4:00 PM - Test all user flows
- [] 5:00 PM - Document changes

Deliverable: Fully rebranded platform

Day 3: Final QA & Deployment (8 hours)

Morning (4 hours)

- [] 9:00 AM - Security audit
- Check for exposed secrets
- Verify authentication flows
- Test authorization rules

- Review API endpoints
- [] 10:30 AM - Performance optimization
- Check bundle sizes
- Optimize images
- Review database queries
- Test loading times
- [] 12:00 PM - Cross-browser testing
- Chrome, Firefox, Safari, Edge
- Mobile browsers (iOS Safari, Chrome Mobile)

Afternoon (4 hours)

- [] 1:00 PM - Mobile responsiveness check
- Test all pages on mobile
- Verify PWA functionality
- Check touch interactions
- [] 2:00 PM - Set up error tracking (Sentry)
- [] 3:00 PM - Configure analytics
- [] 4:00 PM - Deploy to Vercel
- [] 4:30 PM - Configure production environment variables
- [] 5:00 PM - Final smoke tests on production

Deliverable: Live production application



Deployment Procedure (Day 3, 4:00 PM)

Step 1: Pre-Deployment Checklist

- [] All critical issues fixed
- [] All high priority issues resolved
- [] Tests passing
- [] Documentation updated
- [] Environment variables ready

Step 2: Deploy to Vercel (5 minutes)

```
cd /home/ubuntu/authichain_premium/app
npx vercel login
npx vercel --prod
```

Step 3: Configure Environment (10 minutes)

1. Go to Vercel Dashboard
2. Select AuthiChain project
3. Settings → Environment Variables
4. Add all 34 variables from `.env`
5. Update these with production URLs:
 - `NEXTAUTH_URL=https://your-domain.vercel.app`
 - `NEXT_PUBLIC_SITE_URL=https://your-domain.vercel.app`

Step 4: Configure Stripe Webhooks (5 minutes)

1. Go to Stripe Dashboard → Webhooks
2. Add endpoint: `https://your-domain.vercel.app/api/webhooks/stripe`
3. Select events:
 - checkout.session.completed
 - customer.subscription.created
 - customer.subscription.updated
 - customer.subscription.deleted
 - invoice.payment_succeeded
 - invoice.payment_failed
4. Copy signing secret
5. Update `STRIPE_WEBHOOK_SECRET` in Vercel

Step 5: Redeploy (2 minutes)

```
npx vercel --prod
```

Step 6: Smoke Tests (10 minutes)

- ☐ Homepage loads
- ☐ User can sign up
- ☐ Wallet connection works
- ☐ NFT minting works
- ☐ Marketplace browsing works
- ☐ Payment flow works
- ☐ Dashboard accessible

Total Deployment Time: ~30 minutes



Testing Strategy

Unit Tests (Optional but Recommended)

```
cd /home/ubuntu/authichain_premium/app  
npm run test
```

Integration Tests

- ☐ Authentication flows
- ☐ Payment processing
- ☐ NFT minting
- ☐ Database operations
- ☐ API endpoints

End-to-End Tests

- ☐ Complete user journey: Sign up → Connect wallet → Mint NFT → List for sale
- ☐ Payment journey: Browse pricing → Select tier → Complete payment → Access features
- ☐ Admin journey: View analytics → Manage users → Monitor transactions

Performance Tests

- ☐ Lighthouse score > 90
 - ☐ First Contentful Paint < 1.5s
 - ☐ Time to Interactive < 3s
 - ☐ Bundle size < 200KB
-



Success Metrics

Technical Metrics

- ☐ Build successful with 0 errors
- ☐ TypeScript validation passes
- ☐ All routes return 200 or expected status
- ☐ No console errors in production
- ☐ Lighthouse score > 90

Functional Metrics

- ☐ Users can sign up and login
- ☐ Wallet authentication works
- ☐ NFT minting completes successfully
- ☐ Payments process correctly
- ☐ Subscriptions activate properly
- ☐ All navigation links work

Business Metrics

- ☐ Pricing page displays correctly
 - ☐ All 5 tiers available
 - ☐ Stripe checkout opens
 - ☐ Payments captured
 - ☐ Webhooks fire correctly
 - ☐ User tiers update in database
-



Troubleshooting Guide

Issue: Stripe Checkout Not Opening

Check:

1. Stripe API keys are correct (live vs test)
2. Price IDs match Stripe dashboard
3. Checkout session API returns valid URL
4. No CORS errors in console
5. User is authenticated

Debug:

```
# Check Stripe logs
curl https://api.stripe.com/v1/events \
  -u sk_live_YOUR_KEY:

# Test checkout session creation
curl -X POST http://localhost:3000/api/stripe/create-checkout-session \
  -H "Content-Type: application/json" \
  -d '{"priceId":"price_xxx","tier":"creator"}'
```

Issue: Webhooks Not Firing

Check:

1. Webhook URL is correct
2. Signing secret matches
3. Events are selected in Stripe
4. Endpoint is publicly accessible
5. No firewall blocking

Debug:

```
# Test webhook locally with Stripe CLI
stripe listen --forward-to localhost:3000/api/webhooks/stripe
stripe trigger checkout.session.completed
```

Issue: Database Connection Failed

Check:

1. DATABASE_URL is correct
2. Database is accessible
3. SSL mode is configured
4. Connection pool not exhausted

Debug:

```
# Test database connection
cd /home/ubuntu/authichain_premium/app
npm run prisma db pull
```

Issue: Build Fails on Vercel

Check:

1. All dependencies in package.json
2. Node version compatible
3. Environment variables set
4. No TypeScript errors

Debug:

```
# Local build test
cd /home/ubuntu/authichain_premium/app
npm run build
```

Support Resources

Documentation

- **Full Summary:** `/home/ubuntu/AUTHICHAIN_DEPLOYMENT_SUMMARY.md`
- **Quick Reference:** `/home/ubuntu/DEPLOYMENT_QUICK_REFERENCE.md`
- **Test Results:** `/home/ubuntu/authichain_premium/TESTING_PHASE_COMPLETE.md`
- **Deploy Guide:** `/home/ubuntu/authichain_premium/QUICK_DEPLOY_GUIDE.md`

External Resources

- **Vercel Docs:** <https://vercel.com/docs>
- **Stripe Docs:** <https://stripe.com/docs/payments/checkout>
- **Next.js Docs:** <https://nextjs.org/docs>
- **Prisma Docs:** <https://www.prisma.io/docs>

Community

- **Vercel Discord:** <https://vercel.com/discord>
- **Stripe Discord:** <https://discord.gg/stripe>
- **Next.js GitHub:** <https://github.com/vercel/next.js>



Final Checklist Before Launch

Code Quality

- ☐ All critical issues fixed
- ☐ All high priority issues resolved
- ☐ No TypeScript errors
- ☐ No console errors
- ☐ Code reviewed

Testing

- ☐ All features tested
- ☐ Payment flow verified
- ☐ Mobile tested
- ☐ Cross-browser tested
- ☐ Performance acceptable

Security

- ☐ No secrets in code
- ☐ Environment variables secure
- ☐ Authentication working
- ☐ Authorization rules enforced
- ☐ HTTPS enabled

Deployment

- ☐ Vercel configured
- ☐ Environment variables set

- ☐ Stripe webhooks configured
- ☐ Domain configured (if custom)
- ☐ SSL certificate active

Monitoring

- ☐ Error tracking enabled
- ☐ Analytics configured
- ☐ Logging set up
- ☐ Alerts configured
- ☐ Backup strategy in place

Documentation

- ☐ README updated
- ☐ API docs current
- ☐ Deployment guide accurate
- ☐ User guide available
- ☐ Support contacts listed



Success Criteria

Launch is successful when:

1. ☒ Application is live and accessible
2. ☒ Users can sign up and authenticate
3. ☒ Wallet connection works
4. ☒ NFT minting functions
5. ☒ Payments process successfully
6. ☒ Subscriptions activate correctly
7. ☒ No critical errors in logs
8. ☒ Performance meets targets
9. ☒ All navigation works
10. ☒ Mobile experience is smooth



Post-Launch Activities

Week 1: Monitor & Optimize

- ☐ Monitor error logs daily
- ☐ Track user signups
- ☐ Monitor payment success rate
- ☐ Gather user feedback
- ☐ Fix any critical bugs immediately

Week 2: Enhance & Market

- ☐ Implement user feedback
- ☐ Optimize performance

- ☐ Start marketing campaigns
- ☐ Engage with early users
- ☐ Plan feature roadmap

Month 1: Scale & Grow

- ☐ Analyze usage patterns
- ☐ Optimize costs
- ☐ Plan scaling strategy
- ☐ Build community
- ☐ Iterate on features

 Timeline Summary

Day	Focus	Hours	Deliverable
Day 1	Critical Fixes	8	Working payments & navigation
Day 2	Polish & Rebrand	8	Fully rebranded platform
Day 3	QA & Deploy	8	Live production app
Total	Launch Ready	24	AuthiChain LIVE! 

Current Status: Ready to start Day 1
Next Action: Begin Stripe checkout implementation
Expected Launch: October 22, 2025

Action Plan Generated: October 19, 2025
Project: AuthiChain NFT Marketplace
Version: 1.0.0